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Date:  Friday, July 31, 2009

From: Brian Kelly, OSC 337080
To: Linda M. Nachowicz, U.S. EPA Jason El-Zein, U.S. EPA
Mark Durno, EPA David Chung, U.S. EPA - HQ
Beverly Kush, U.S. EPA Barbara Carr, U.S. EPA
Michael Browning, START Carol Ropski, U.S. EPA
Maryjane Adamo, U.S. EPA Tracy Johnson, U.S. EPA
Patrick Hamblin, U.S. EPA John Maritote, U.S. EPA
Brien Schlieger, U.S. EPA Mick Hans, U.S. EPA
Michael Chezik, U.S. DOI Jane Mackey, Congressman Conyers
Jeff-ey Bonkoski, Trenton FD Dave Michalak, Trenton FD
Joe Walczak, MDEQ Paul Owens, MDEQ
Dan Yordanich, MDEQ Richard Conforti, MDEQ
Edward Novak, MDEQ Tracy Kecskemeti, MDEQ
Erir. Irwin, Wayne County Mark Hammond, Wayne County
Susan Thompson, Wayne County Mayor Gerald R. Brown, City of Trenton
Raymond Wojtowicz, Wayne County Randy Schoen, City of Trenton
Jack Ghannam, Wayne County Bob Burns, Detroit River Riverkeeper
Subject: Transformers Complete / Capacitor Disposal Initiated
DS Trenton
Trenton, MI
Lat.tude: 42.1636
Longitude: -83.1703
POLREP No.: 8 Site #: B5KV
Reporting Period:  7/28/09 - 8/3/09 D.O. #: TO-03
Start Date: 5/12/2009 Response Authority: CERCLA
Mob Date: 5/12/2009 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLISID #  MIN 000 510214 Incident Category: = Removal Action
RCRIS ID #: Contract # PR-R5-09-10107

Site Description
The DSC-Trenton Site (aka Detroit Steel Company formerly McLouth Steel) is a former steel
production facility located at 1491 West Jefferson Avenue, Trenton, Michigan.

See previous POLREPs for details.



Current Activities

On July 30, U.S. EPA completed draining the PCB transformers. Approximately 36,000
gallons (including an additional 13,000 gallons identified during a site survey and not
included in the original scope) of PCB oil were collected. To date 22,741 gallons have been
shipped for inicineration to the Clean Harbors Dear Park Facility, 2027 Independence
Parkway South, La Porte, Texas 77571.

U.S. EPA has also initiated the transportation and disposal of PCB capacitors. To date U.S.
EPA has packaged and shipped for incineration 264 of 3,744 capacitors to Veolia
Environmental Services, 7769 Highway 73, Port Arthur, Texas 77640.

Next Steps

1) Continue disposal of transformer PCB oil,
2) Continue rackaging PCB capacitors,

3) Continue disposal of PCB capacitors.

Key Issues

The environmental problems outlined in the site(s closure plan are beyond the scope of this
removal action. The On-Scene Coordinator has requested U.S. EPACs Remedial Section
determine whether DSC should be scored for the NPL.

. S [ § Total To 2 %%
. Budgeted | Date . Remaining ' Remaining

————
ERRS - Cleanup Contractor | $825,000.00| $584,317.00] $240,683.00/  29.17%
START - $50,000.00] $23,500.00] $26,500.001  53.00%
Intr;mural o e Sidesedl e
USEPA ©$25,000.00] $17,000.00{ $8,000.00;  32.00%
Total Site Costs | $900,000.00| $624.817.00| $275,183.00|  30.58%]

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.
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